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FM 2181 North-South

CSJ:

205402015

Schematic Approval:

December 15, 2005

Project Description:

Widen from twelane to sixlane
divided roadway

Environmental Clearance:

January 28, 2008

Limits

From City of Denton/Corinth
City Limits to Lillian Miller

ROW Acquisition Completed:

January 25, 2013

Utility Relocations Complete:

November 2017

Construction Cost:

$37,641,150

100% Plans:

May 22 2017

Firm:

Huitt-Zollars

Let Date:

July 11,2017

Key Contact:

David Nufer

Construction Complete:

February2020

Current Activity :

T

Precinct 1Project Report

Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations are complagditional conflicts locatedCharter

has begun relocations; no timeframe for completion avaikhas time Atmos conflict with

proposed inlet boxes and installation of RCP drainage has been located; Atmos will be relocating
from Montecito Street south past Guyer High Schadmos is designing relocation€ity of

Denton sewer line found to loe conflict. City is designing relocations.

Funding: The project is funded wit$i18 million in Proposition 1 (CAT 2$2.1 million in

Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

Construction: Project was awarded MCM. There are 2months of barricadesSee attached
TxDOT construction report.

Signals: Signal on the north property line at Guyer High School will be included in the FM 2181
contract. City of Denton has provided TxDOT with a copy of the signal warnatitmew signal
request at Sundown near the South Branch Library
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: July 12, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Strap Rd)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631
Contract or 6s JoBathpreGibsomt e n d Phore: (225) 572619

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton water and wastewater
utilities. Continue construction of temporary detour pavement from Bent Oaks to Primrose.
Maintaining SW3P in project limits.

Narrativede s cr i pti on of | aBegan GitgohDetod watenand sewel rélocadians.
Completed temporary traffic signals at Hickory Creek, Robinaond Old Alton intersectionsBegan
temporary detour construction east side of the 2181Continued maintenance of environmental
protection controls.

Narrative description of activities planned for next month: The prime and their subcontractors will
work to complete temporary signals at Cedar Creek, continue detour pavement construction, continue
with installation of sanitary, water linegnd stormsewer on the project.

Traffic issues Pending execution of change order and contractor scheduling, closRemcfiman
intersectionfor 2 weeks likely in August. Lane closures from Ryan Road to Bent Oaks for detour
construction. Temporary lane closs for material deliveries and to complete construction of drainage
items Teasley.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Construction of city water and wastewater
and detour constructiorRelocation of DME poles from Bluebonnet to Old Alton (Charter relocation)
due to conflict with storm drain. Atmos relocation from Montecito to Old Alton due to conflict with
storm drain.DISD communication line relocation on Ravencrest property duenitictavith CoD SS
force main(DISD relocation outside TXDOT ROW)Relocation of Atmos, DME, CoD fiber ogast
ROW from Windriver to Sundown.

Other items of significance: Temp signal at Cedar Creek CO.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 ROW Acquisition Completion: October 2017
Funding: $17 million in Proposition 1 Funds Utility Relocations Completion: | October2018
Project Widen twelane rural roadway to six 0 .

Description: lane divided urban 100 Plemss January 5, 2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: October2019

5 tincoln, Park

o Crois Roads
~ B -
=

O Oak Point

o Shady Shores

Current Activities :

Little EIm
O

’s
6 chkbeny

-

T Utilities: Utilities are workingo relocate.See attached utility relocation update

1 Construction: Theprojectwas awarded tdMario Snacola & Sons Excavating, IncThere are
400 working days antl9 months of barricade$’re.construction meeting was held on May 15,

2018. Project is in time suspension until utility relocations are complete




Utility Coordination Report FM 720 North
July 18, 2018

CoSenElectricg CoServ coordinating with Suddenlink for transfeGatidanlink lines to CoServ
poles. Overnight tiein scheduled for July 25, 2018. Will remove all old poles after Suddenlink is
completed.

AT&T¢ Complete

Atmos Energy, Complete

UTRWAD; Has approved permitRelocations underwayEstimated completion date iSctober2018.
Mustang¢ Complete

Suddenlinkc Dependent upon CoServ. Y G A OA LI 4GS cn G2 dn RIFI&a 2F O2
completion. Has approved planReceived approval to begin attaching to pol€m site relocating.
Scheduled to begin splicing on July 2d18. Estimated completion date is endJofy2018.

Denton I1SDO; Will relocate along with Upper Trinity in new easemetffRWD will be undertaking
relocations On site relocatingEstimated completion date is October 2018.



FM 720 SOUTH

CSJ: 1567+01-025 Schematic Approval: October 2007
. FromEldorado Parkwayo south of . .

Limits: Martop Road Environmental Approval: December 14, 2011

Construction Cost: | $15,597,320 ROW Acquisition Completion: | June 2014

Description: lane divided urban 100% Plans: November 2013

Firm: TxDOT Let Date: February 4, 2014

Key Contact: Rick Williford Construction Completion: August 2018

o Crois Roads
- . [
v "

5 Lincoln, Park

5 Oak Point

o Shady Shores

Current Activities :

SouthProject

Little EIm
O

M5

6 Hackberry

©2011:Google

q ~

1 Construction: Theproject was awarded tdaydon Building CorporatianThere are 420
working days and 20 months of baades.See TxDOT construction report




TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: July 2, 2018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  Southof Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 368013
Contractords Superintend®Phore:(214)PB4%598 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion Date: August 2018

Current Activities :

Current activities include: Punch list.
Narratvede s cr i pti on of | aMatingbazksbdaddspunalstitems i t i e s :
Narrative description of activities planned for next month Punch list
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Block sod

Other items of significance: None at thigsime



FM 2499, Section 5

2681-01-012

| Fv 2181
[ 1H-35E
‘ 2.97 miles
| $34,857,000

Construct sidane divided urban roadway

‘ Halff Associates

‘ Mike Romanowski
‘ November 3, 2010

April 25, 2014
May 2014 v \

| February 2014

—
\]

v . Theproject was awarded Webber, LLC in the

of $34,857,000.08t 3% over the estimateThe contract calls

for 005 workingdays and®4 months of barricadesSee attached

TxDOT constrution report

f Signal at Robinson Road was fully operaéibon May 23, 2018, and
the roadway was opened same day.

! FM 2181

Precinct 1Project Report July 2018 — , 3



TxDOT Monthly Project Report for PrecinttTask Force
Date of report: July 6, 2018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Matkiley Phone: 21386-0326
Contractords Superintendent-2188%%avi d Cor vi

Date Work Began: April 20, 2015
Anticipated Completion Date: August 2018

Current Activities :

Current activities include: Finishing punch list.

Narrative descri pt i onWookédoh muschistitmosnt hés acti viti e
Narrative description of activities planned for next month: Awaiting final acceptance.

Traffic issues: N/A

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: NA

Other items of significance: N/A



FM 455

CSJ: 081602-072 Schematic Approval: March 1, 2016
FromFM 2450to approx. ¥ mile west of
IH-35

From approx. ¥ mile west of K35 to 1.5
miles east of IH35/Marion Road

Limits, Section A: Environmental Clearance: March 20, 2018

Limits, Section B: ROW Acquisition Completion: July 2019

Est. Const. Cost: $40 million Utility Relocations Completion: July 2020
Project Widen twolane rural roadway to fodane 0 . .

Description: urban roadway with turn lanes at-B% Lo IFEIS;

Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

1 ROW: All ROW parcel maps and descriptions have been submitted to TXIROW released
week of April 16, 2018.

9 Utilities: Level B SUE submitted tdxDOT. Level A SUE test holesontinuing First utility
coordination meeting held on April 19, 2018oordination with City of Sanger on utilities.
Coordination with TxDOT on utilities for FM 455/H35. TxDOT Dallas District has requested
that SUE be added for IH 35, as well as test holesdsigdation during design.

1 Schematic Received comments from TXDOT on Railroad Exhibithe project has a
continuous lefturn lane through the entire project with the exception of the approaches to IH 35
as there is not enough width to provide atfefh lane. TXDOT has requested that Dannenbaum
design the segment of 4BBE over FM 455 along with the FM 455 proje@¥orking with
TxDOT on the IH35 profile to minimize impacts to adjacent property owners to construct the
ultimate IH 35 overpass over FA55. At the request of TXDOT, supplemental will include
additional Level A SUE for the utilities. Supplemental will also include geotechnical for the IH
35 overpass and along corridor for pavement design. (Previous geotechnical was for proposed
bridgestructures only.) All field work for geotechnical has been completed, and office
engineering is in progres®annenbaum coordinated with sabntractor regarding limits of H
35 over FM 455. Limits are now set and will be incorporated into the FM 455 plan set. TxDOT
will be performingparcel stakingn house Dannenbaum preparing supplemental. PS&E will
begn upon approval of supplemental.

1 Funding: FM 455 is listed as a Propositi 1 project with funding totaling3®.9 million FM
455 has been listed as a project on thgddr plan with an additional $2.1 million

Precinct 1Project Report July 2018 1C



MAYHILL ROAD

CSJ: * SchematicApproval: *

Limits: From IH-35E toUS 380 Environmental Clearance: NA

Length: 3.9 miles ROW Acquisition Complete: April 2017
Construction Cost: | $56,670,566 Utility Relocations Complete: | Septembef018
Descripion: | four-ane, dvided crban cross section | 100% Plans: February 2017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

Current Activity :

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

1 Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017 .The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning ofajorconstruction work with the final utility relocation efforts.
Major construction workbridges, storm draimwater, and wastewater) for Phase 1 is ongoing and
expected tdoe completed i©ctober2018. Madison Avenue was +fepened on June 22, 2018.
Prominence will be closed until Phase 1 is completed and traffic is switched. Spencer is expected
to be opentathe end of August. Mills Road is scheduled to be open by August 1. The
construction schedule currently projects switching traffic by October 2018.



IH 35E INTERIM

All of the managed lanes, main lanes, and frontage road lanes are completed and in operation.

TxDOT has determined daté substantial completion. Final punch list is due to be compiete

spring.

1 TxDOT will be sending requests to execute Landscape Maintenance Agreements to the following
cities within the corridort.ewisville, Carrollton, Highland Village, and Lake Dallas. All landscape
elements are in place, and locals have no further plistakems outstandingLMAs have been
sent, and TxDOT is awaiting execution by locallsx DOT has recei ved Lewi sv

1 AGL begarperforming some mill/fill along the corridor to correct some pavement defeciane

10, 2018. TxDOT shut down pavementagmlue to quality. Once AGL and TxDOT align on

material testing, repairs can recommence. Final acceptance is pending those pothole repairs.

T
T



IH 35E BREAKOUT PROJECTS

1 IH-35E/35/35W Merge (braided ramps): TxDOT plans to hild portions of the ultimatsection
to relieve current congestion

FM 1171 TxDOT has selected AECOM as engineer.

Corporate

SH 121/PGBT Collector Distributor

Dobbs Road

= =4 =4 A



DALLAS NORTH TOLLWAY, EXTENSION 4B

CSJ: * Schematic Approval: *
Limits: Ili:r:(e):m FM 428 north 7.7 miles to county Environmental Clearance: *
Construction Cost: | TBD ROW Acquisition Complete: *

Description:

Extend tollway north by construction a
6-lane tollway with 3 northbound lanes|
and 3 southbound lanes; construct six
lanes of nortolled frontage roads,

including three lanes in each direction

Utility Relocations Complete:

Firm:

NTTA

100% Plans:

Key Contact:

Elizabeth Mow

Let Date:

Current Activity :

T

ROW: NTTA has all butwo donation
agreement signed by the property owners
The outstanding agreemsiarewith
BunchandClark NTTA continues to

work with property owners tcesure the
donationagreementAll Denton County
property owners have signed agreements
Schematic: Burns & McDonnell
submittedthe 60% plango NTTA in early
April 2016

NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curvandhas
forwardedto Denton County for review.
VE studyfor the frontage road projebeld

T

DNT Phase 5A
north of the county line
3 4.3 miles
? | to FM 121

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line

LEGEND

Prefermed Alignment

DNT Phase 4A
U.S. 380 to FM 428

6 miles
(Schematic/EA complete)

y Ling Rd.

< County

Smiley R

'J
Parvin Rd. 1

Fishirap Rd

1

289
(==

yRA 7 W e—County Rd 51

/ Light Faris

A Way (Futlire)

i

Frontier Plwy. (County Rd. 5)

b
||| Prosper Tr. (County Rd. 4]

Dallas North Tollvay!
U.S. 380 Interchange
(Future)

on August 18, 2017 Several cost savings
ideas were identifiedConsultant

submitted Value Erigeering StudyecommendationsVE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.
Other: NTTA legal staff is preparing an amendment to the project agreement addressing the

revised project cost.




US 377/Stewart/Arvin Hill Intersection Improvements

CSJ: * Schematic Approval: *
Limits: US 377 at Stewart and Arvin Hill Environmental Clearance: *
Construction Cost: | $4,000,000 ROW Acquisition Complete: Complete

Realign the roadway to create one
intersection, instead of twan US 377 at the
Description: Stewart and Arvin Hill intersections (this is} Utility Relocations Complete: *
part of larger Arvin Hill project to widen
roadway and improve drainage)

Firm: Denton County 100% Plans: *

Key Contact: James Gossie Let Date: *

Arvin Hill Road s ' -
e .

Current Activity :

1 The county issued a supplemental agreement with the engineer to include the design of Arvin Hill
from Red Mesa to Highway 37ihcluding the intersection of Arvin Hill and Highway 377.

Engineer has complet&®% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements of US 377/Arvin Hill/Stewart are insitfeematic phaseCounty met

with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rétesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted ¢ the county.The schematic has been submitted to TxDOT.

= =4 =



CSJ:

US 377 North

0081-06-040

Schematic Approval:

February 2020

Limits:

From US 380 taorth ofBusiness US 37} Environmental

Clearance: January 2021

Est. Const Cost:

$142,315,815

ROW Acquisition Complete: *

Reconstruct and ientwo-lane

ggsﬁt tion: undividedrural roadway teix-lane Utility Relocations Complete: | *
ption: divided urban arterial with raised media
Firm: TNP 100% Plans: *
. Chris Hartke, DanieMcCullough / .

Key Contact: TXDOT, Nelson Underwood Ready toLet Date: August 2030

Current Activity : Mieke — ¢ =

.. . . . Ray .
1 ENV: Anticipate project needing a Categorical Roberts

Exclusion. Environmental constraints mapping is in
progress.Anticipate Public Hearing in September 2020.
Funding: Currently, TxDOT Dallas does not haary
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning ¢t of
project ready foProposition 7 funding in FY 2018019.
Public Involvement: TNP is preparing for second round
of city stakeholder meetingdxDOT preference is to
complete conceptual schematic review before schedulin
update meetings with theties.

Planning: TNP is refining conceptual layout based on
preliminary alternative analyssn d T x D OTTNR
submitted conceptual schematic to TxDOT on May 15,
2018. On June 6, 2018, TNP held project status meeting
and plan review with TXxDOT and ITS. TNP is refining
conceptual schematic based on June 6, 2018, meeting.
TNP to resubmit revised conceptual schematic sheets.
TNP is updating side street geometry perlgew
incorporated survey data. TNP is evaluating crossing
culvert hydrology. Traffic data updated to include Northj}
Washington Street intersectiomNP submitted updated
conceptual schematic sheets to TxDOT on July 6, 2018
Survey: TxDOT has contracted i subprovider for
survey & SUE. Supplemental ground topo, flight aerial

KRUGER-
VILLE

Denton

To
McKinney

topo, and aerial photography have been completed.




FM 2164/Union Hill/FM 455

CSJ: 081602-079 SchematicApproved: April 7,2016
. Intersections of FM 2164 and Union H .

Limits: atEM 455 Environmental Clearance August2, 2016
Construction Cost: | $1,280,176 ROW Acquisition Complete: August2017
Project Realign ntersection of FM 2164, Fm | Utility Relocations Complete: | February 2018
Description: 455,andUnion Hill 100% Plans: December 4, 2017
Firm: LTRA Let Date: March7,2018

Key Contact: Massoud ManegixDOT PM: Dawit Construction Complete: February 2019

Abraham
Current Activity :

1 ROW: Acquisition is complete.

1 Utilities: Green Spgngs Special Utility
District line is in conflict with the new
alignment of the intersection of Union Hill and
FM 455 and also with the new culvert being
installed under Union HillLTRA proceeded
with a design revisioto move the line within

TxDOT ROW. Revised plans wesent to
TxDOT on February 12018. Advanced
Funding Agreement with TxDOT for Green
Springs water line relocatiorgpproved by
commissioners couan May 8,2018
Construction: Theproject was awarded to
Jagoe Public There are 159 working days and
9 mamths of barricadesPre construction
meetingheld on May 42018. Work began on
July 11, 2018 See attached TxDOT
construction report




